EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-25

2. Agency: 026

3. Bureau: 00

4. Name of this Investment: JSC DA Space Station Training Facility (SSTF)
5. Unique Project (Investment) Identifier (UPI): 026-00-01-05-01-5030-00

6. What kind of investment will this be in FY 2012?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2011

8.

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The Space Station Training Facility (SSTF) is located at NASA’s Johnson Space Center (JSC) in
Houston, Texas. It provides International Space Station (ISS) unique application services designed
specifically for ISS crew and flight controller training. ISS training is mandatory before and during flight.
The SSTF enables the capabilities to accomplish this mandatory training. It consists of a set of simulators,
each designed to focus on specific types of training. The SSTF consists of fully and partially integrated
simulators. The fully integrated simulator, Full Task Trainer (FTT) is capable of three simultaneous,
independent simulation sessions. It is composed of ISS module mockups and high fidelity simulation
applications. The U.S. modules/systems are integrated with the International Partner-provided Russian
Segment Trainer (RST), the Japanese Experiment Module (JEM) Systems Trainer (JST), and Columbus
Trainer — U.S. (COL-TRU). The FTT utilizes actual ISS flight software and flight-equivalent hardware. The
FTT also supports Mission Control Center testing and ISS procedure verification. The Part Task Trainers
(PTTs) provide training for crew and flight controllers with focus on a single vehicle system at a time. The
PTTs support limited integration of avionics and system resources (e.g., command and data
management, power and thermal conditioning). Each PTT is composed of a student station, instructor
station, simulation computer, and realistic user interfaces. The PTT utilizes functionally simulated flight
software and specially designed scripts to present a lesson to the student. PTT simulation fidelity is
sufficient to support procedure development and analysis, in addition to training. The SSTF plans to
continue successfully training ISS crew members and flight controllers up to, and beyond, BY12. The
primary beneficiaries of this investment are the ISS program and International Partners. Prior to
FY09/BY11, the SSTF was reported in the Flight Operations business case under the responsibility of the
ISS Program Office. Last year, management of the SSTF was transferred to the newly created Mission
Operations Facility Division (MOFD) of the Mlssion Operations Directorate (MOD) and designated a
standalone investment. At that time it was deemed a major investment creating the need for a separate
business case. Mr. Macha has overall PM responsibility for the SSTF under the Facilities Development
and Operations Contract (FDOC).

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2010-09-02
b. Provide the date of the most recent or planned approved project charter. 2009-01-01

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Bryan Snook
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

EVM
Require

Ultimate
Contract
Value (M)

Indefinite Solicitation | Alternativ
Delivery Vehicle e
(IDV) Reference

ID

Procurement
Instrument
Identifier (PIID)

Contracting
Agency ID

Contract
Status

financing o}

Awarded NNJO9HD46C * * $1,041.0

Type of

Contract/Ta | contract

sk Order
(Pricing)

Cost Plus
Award Fee

Effective Actual or
date expected
a End Date of
Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Y 2008-11-07

Is the

2014-09-30

Extent
Competed

Short
description
of
acquisition

The Facilities
Development
and
Operations
Contract(FD
OC) specifies
technical,
managerial,
and
adminstrative
work needed
to ensure the
availablitity,
integrity, and
reliability of
missionopera
tions facilites
supporting
National
Aeronautics
and Space
Administratio
n (NASA)
human space
flight (HSF)
programs
requiring
mission
operations
support. The
objective of
this contract
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
isto
consolidate
efforts
across the
facilities
covered
under
FODOC in
order to
maximize
synergy for
hardware
and
software

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *

g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. jsc’s mission operations directorate continues to research possibility of utilizing nasa cloud
computing capacity to support mission systems needs. currently demonstrating ability to virtualize systems in
support of future cloud activities.

3. Provide the date of the most recent or planned Quality Assurance Plan 2009-02-05

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 026-00-01-05-01-1408-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-08-19

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-07-12
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY09 Contractor DME * $9.1 $9.5 2009-01-01 2009-01-01 2009-09-30 2009-09-30 100.00% 100.00%
Development
FY09 Contractor SS * $12.3 $13.1 2009-01-01 2009-01-01 2009-09-30 2009-09-30 100.00% 100.00%
Operations
FY10 contractor SS * $29.3 $28.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

maint, operations,
sustaining and
modification
engineering

FY11 contractor SS * $30.6 $12.4 2010-10-01 2010-10-01 2011-09-30 53.23% 52.27%
maint, operations,
sustaining and
modification
engineering

FY12 contractor SS * * * 2011-10-01 * 2012-09-30 * * *
maint, operations,
sustaining and
modification
engineering

FY13 contractor SS * * * 2012-10-01 * 2013-09-30 * * *
maint, operations,
sustaining and
modification
engineering

FY14 contractor SS * * * 2013-10-01 * 2014-09-30 * * *
maint, operations,
sustaining and
modification
engineering

FY15 contractor SS * * * 2014-10-01 * 2015-09-30 * * *
maint, operations,
sustaining and
modification
engineering

Page 9/16 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY16 contractor SS * * * 2015-10-01 * 2016-09-30 * * *
maint,
operations,
sustaining and
modification
engineering

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-07-15

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Measurement Area
(For IT Assets)

Measurement
Grouping
(For IT Assets)

Table |.E.1a. Performance Metric Attributes

Year Baseline
Established for this
measure

Performance Measure Baseline

Direction

Measurement Indicator | Reporting Frequency Unit of Measure

Processes and Activities Errors

Mission and Business
Results

System Development

(Crigination Date)

Errors Achieve a software fault 2009-08-14
density of no more than
1 anomaly per 5
thousand (.20) source
lines of code (KSLOC)

for mature software.

quarterly Errors Decrease

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2009 Achieve a software fault .138 Met
density of no more than
1 anomaly per 6
thousand (.167) source
lines of code (KSLOC)

for mature software.

2010-09-17

2010 Achieve a software fault 122 Met
density of no more than
1 anomaly per 7
thousand (.143) source
lines of code (KSLOC)

for mature software.

2010-09-17

2011 Achieve a software fault 2010-09-17
density of no more than
1 anomaly per 8
thousand (.125) source
lines of code (KSLOC)

for mature software.

2012 Maintain a software fault 2010-09-17
density of no more than
1 anomaly per 8
thousand (.125) source
lines of code (KSLOC)
for mature software.
Estimates Increase 2009-08-14

quarterly Design and Cost

estimates

Complete a design and
cost estimate within 10
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weeks of receiving the
modification service
request for 95% of the
modifications in each
award fee period.

2009 Complete a design and 100% Met 2010-09-17
cost estimate within 8
weeks of receiving the
modification service
request for 95% of the
modifications in each
award fee period.

2010 Complete a design and 100% Met 2010-09-17
cost estimate within 8
weeks of receiving the
modification service
request for 95% of the
modifications in each
award fee period.

2011 Complete a design and 2010-09-17
cost estimate within 8
weeks of receiving the
modification service
request for 95% of the
modifications in each
award fee period.

2012 Complete a design and 2010-09-17
cost estimate within 8
weeks of receiving the
modification service
request for 95% of the
modifications in each
award fee period.

Technology Availability Hours quarterly Hours Increase Provide 97% system 2009-08-14
operations availability.

2009 Increase availability to 99.57% Met 2010-09-17
98%.
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Customer Results Response Time

SRs

2010

2011

2012

quarterly

2009

2010

2011

2012

Increase availability to
99%.

Maintain availability at
99% through end of life
2016.

Increase to and maintain
availability at 99%
through end of life 2016.

Non-flight P1 SRs

Implement scheduled
development,
modifications, or
reconfigurations no later
than the RTO.

Implement scheduled
development,
modifications, or
reconfigurations no later
than the RTO 100% of
the time.

Implement scheduled
development,
modifications, or
reconfigurations on or
before the RTO 100% of
the time.

Implement scheduled
development,
modifications, or
reconfigurations on or
before the RTO 100% of
the time.

99.25%

Increase

100%

72%

Met 2010-09-17
2010-09-17
2010-09-17
Implement scheduled 2009-08-14
development,
modification, or
reconfiguration within
1-7 days of the RTO.
Met 2010-09-17
Not Met 2010-09-17
2010-09-17
2010-09-17
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* - Indicates data is redacted.
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